

File
LP 2264
Copy 1
(4 pages w/attach)
OSA - 1596-66

30 March 1966

In reply refer to:
Letter AKP-I-5205

STATINTL

Washington, D. C.

Subject: ECP's on Programs LP-2264 and CW-6644

Reference: (A) Letter AKP-I-4733 dated 28 September 1965
(B) Letter AKP-I-5086 dated 7 February 1966
(C) Letter AKP-I-5129 dated 23 February 1966

Dear Sir:

The following indicates the cost to incorporate approved Engineering Change Proposals:

| | |
|---------|--|
| ECP #53 | No Additional Cost |
| ECP #54 | No Additional Cost |
| ECP #55 | Clutterlock and STC Change \$2,535.23 thru G & A |
| ECP #56 | No Decision on Approval |
| ECP #57 | Disapproved |
| ECP #58 | No Additional Cost |
| ECP #59 | No Additional Cost |
| ECP #60 | Replacement of Waveguides - \$8,336.45 |
| ECP #61 | No Decision on Approval |
| ECP #62 | Tester Circuit Breaker Chg. - \$1,016.94 |
| ECP #63 | Transponder Improvement - \$2,308.32 |
| ECP #64 | No Additional Cost |
| ECP #65 | No Additional Cost |
| ECP #66 | No Additional Cost |

The breakdown of costs applicable to each order is as follows:

STATINTL

Order No. LP-2264

| | |
|-------------------------|------------|
| Recurring Cost | 254.00 |
| Project Engineering | 92.25 |
| Field Support | 233.20 |
| Engineering Development | 529.60 |
| Engineering Design | 614.00 |
| Handbooks | 176.54 |
| Factory Cost | \$1,899.59 |

Negotiated on 31 Mar 1966

Order No. CW-6644

Recurring Cost \$ 417.69

STATINTL

25X1A

ECP #60 -

Order No. LP-2264

| | |
|-------------------------|------------|
| Recurring Cost | \$1,964.50 |
| Project Engineering | 92.25 |
| Engineering Analysis | 54.32 |
| Field Support | 233.20 |
| Engineering Development | 559.68 |
| Engineering Design | 559.68 |
| Packaging | 43.81 |
| Vendor Coordination | 93.28 |
| Handbooks | 190.12 |

Factory Cost \$3,790.84

Order No. CW-6644

| | |
|--------------------|------------|
| Recurring Cost | \$3,829.28 |
| Total Factory Cost | \$7,620.12 |

25X1A

STATINTL

Order No. LP-2264

| | |
|-------------------------|-----------|
| Project Engineering | \$ 73.80 |
| Field Support | 186.56 |
| Engineering Development | 139.92 |
| Engineering Design | 248.56 |
| Packaging | 19.13 |
| Handbooks | 81.48 |
| Factory Cost | \$ 749.45 |

Order No. CW-6644

Recurring Cost \$ 180.10

25X1A

STATINTL

Order No. LP-2264

| | |
|-------------------------|---------------|
| Project Engineering | \$ 92.25 |
| Engineering Analysis | 139.92 |
| Field Support | 233.20 |
| Engineering Development | 537.37 |
| Engineering Design | 403.84 |
| Packaging | 38.26 |
| Handbooks | <u>258.02</u> |
| Factory Cost | \$1,702.86 |

Order No. CW-6644

| | |
|--------------------|------------------|
| Recurring Cost | \$ <u>407.11</u> |
| Total Factory Cost | \$2,109.97 |

25X1A

SUMMARY:Applicable to LP-2264

| | |
|--------------|-----------------|
| ECP #55 | \$1,899.59 |
| ECP #60 | 3,790.84 |
| ECP #62 | 749.45 |
| ECP #63 | <u>1,702.86</u> |
| Factory Cost | \$8,142.74 |

25X1A

Applicable to CW-6644


| | |
|--------------|---------------|
| ECP #55 | \$ 417.69 |
| ECP #60 | 3,829.28 |
| ECP #62 | 180.10 |
| ECP #63 | <u>407.11</u> |
| Factory Cost | \$4,834.18 |

25X1A


One (1) set of the I.B.M. run used in making this quotation is attached.

If additional information is required, please advise.

cc:



(2950AR, S/38)

Lee
A rectangular redacted box, likely covering a name or title.

25X1A

25X1A